


East Quay Peel Pipe-Laying Times

Please note these timings are planned with best endeavours but may vary according to ground conditions identified when the road is actually opened. If they are likely to change, residents and businesses will be kept informed by email, displayed notices or by information supplied to local public and social media outlets.

Section	Location	Start Date	Finish Date
-	Set up welfare and storage behind pumping station, Shore Road	Mon 24 Aug	Fri 04 Sept
1	"Shore Road - Pumping Station" Shore Road - Pumping Station to Crown Street.	Mon 07 Sept	Fri 18 Sept
2	"Victoria Road - Sailing Club" Victoria Road - Crown Street to Weatherglass corner.	Mon 21 Sept	Fri 02 Oct
3	"Harbour Master's" East Quay - Weatherglass Corner to Crown Street.	Mon 05 Oct	Wed 21 Oct
4	"The Peverill" East Quay - Crown Street to Keown's Lane	Wed 21 Oct	Fri 06 Nov
5	"Keown's Lane" East Quay - Keown's Lane to Garage	Mon 9 Nov	Wed 25 Nov
6	"St Peter's Lane" East Quay - Garage to Mariner's Wharf	Wed 25 Nov	Fri 11 Dec
7	"Wharf Apartments" East Quay - Mariner's Wharf to Quayside Restaurant	Mon 14 Dec	Thu 7 Jan
Note: Works footprint will be minimised over the Christmas - New Year break period			
8	"Creek Inn" East Quay - Restaurant to Station Place	Thu 7 Jan	Mon 25 Jan
9	"Museum to Boatyard" House of Manannan to Boat Yard	Tue 26 Jan	Mon 01 Mar

If you live or work within the works area and have an immediate problem between the hours of 08:00 to 17:00 Monday to Friday and 08:00 to 13:00 on Saturdays please contact the project support line on **244329**. Outside these times this number will not be operated; if you have an emergency, please contact Manx Utilities directly on **687687**.



East Quay Peel Pipe-Laying Times

Access to pier via zone 3 when zone 2 is closed and vice-versa

See chart for work times of colour-coded sections

Temporary parking available opposite the House of Manannan during work on East Quay

